

Communication

Date	02 October 2026
Team ID	6ab7f80ad083b0e2ee72b17e
Project Name	EduGenie: Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication supports the successful development and demonstration of EduGenie. The team will share progress, coordinate tasks, discuss technical issues, and review feedback throughout the project. Regular communication helps keep the learning-assistant features aligned with the project requirements and sprint plan.

S.No	Communication Type	Frequency	Channel	Participants	Purpose
1	Team Stand-up	Daily	WhatsApp	Project Team	Share daily tasks, progress, and blockers.
2	Progress Update	Daily	WhatsApp	Project Team	Review completed work and plan the next tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / Online Meeting	Relevant Team Members	Discuss technical issues, identify causes, and coordinate fixes.
4	Requirement & Feedback Review	Weekly	Google Meet / In-person	Project Team	Review requirements, confirm feature priorities, and incorporate agreed feedback.
5	Final Demo Rehearsal	Before Demo	Google Meet / In-person	Project Team	Check the complete EduGenie workflow and prepare the project demonstration.

Communication Challenges & Resolutions:

S.No	Challenge Faced / Anticipated	Resolution / Action Planned
1	Difficulty coordinating team members and assigning tasks.	Use regular team updates and a shared task tracker to clarify responsibilities and deadlines.
2	Delays in identifying and resolving development issues.	Report errors promptly, discuss the cause with relevant members, and test fixes before integration.
3	Different opinions or changes in feature requirements during development.	Review requirements together, document agreed decisions, and update the sprint backlog when needed.

Team Members: Mehathaj Banu A, Haridharshini S, Yogalakshmi D, Hemavathy D, Malini SV