

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 October 2026
Team ID	6ab7f80ad083b0e2ee72b17e
Project Name	EduGenie: Google Gemini Powered Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Setup	USN-1	As a developer, I can set up the FastAPI backend with Uvicorn so that the application runs on a local server.	2	High	Mehathaj Banu A
Sprint-1		USN-2	As a student, I can use a simple web interface (HTML + CSS with Jinja2 templates) to submit my requests.	3	High	Haridharshini S
Sprint-1	AI Model Integration	USN-3	As a student, I can get a simplified explanation of a concept from the local LaMini-Flan-T5-783M model (/explain).	3	High	Yogalakshmi D
Sprint-1		USN-4	As a developer, I can connect the application to the Gemini API (gemini-3.8-flash) to use cloud AI features.	2	High	Hemavathy D
Sprint-1		USN-5	As a student, I see a clear message when the AI service or API key fails, instead of a broken page.	2	Medium	Malini SV
Sprint-2	Learning Features	USN-6	As a student, I can ask a question and get an answer (/qa).	2	High	Mehathaj Banu A
Sprint-2		USN-7	As a student, I can generate a quiz on a topic to test my understanding (/quiz).	3	High	Haridharshini S
Sprint-2		USN-8	As a student, I can get a short summary of my study content (/summarize).	2	Medium	Yogalakshmi D
Sprint-2		USN-9	As a student, I can get suggestions for learning paths and next topics (/learn/recommendations).	3	Medium	Hemavathy D
Sprint-2	Integration and Testing	USN-10	As a student, I receive responses from every module rendered through Jinja2 in the web interface.	5	High	Malini SV
Sprint-2	Documentation and Demo	USN-11	As a team, we prepare the project documentation and a demo of EduGenie.	5	Medium	All team members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Total	32	12 Days				

Velocity:


Imagine we have a 6-day sprint duration, and the velocity of the team is 16 (story points per sprint: 32 story points over 2 sprints). Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

$$AV = \frac{\text{velocity}}{\text{sprint duration}} = \frac{16}{6} \approx 2.67$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Planned (ideal) burndown for EduGenie: 32 story points burned down evenly over 12 working days.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>